Auto Ticket Classification using FLOW DESIGNER

4. Project Planning Phase

Introduction

Project planning defines the activities, resources, timeline, and responsibilities required to implement the automation.

Content

Project Activities:

1. Analyze the current laptop procurement process.
2. Define requirements.
3. Create the catalog item.
4. Configure Flow Designer.
5. Configure approval conditions.
6. Create fulfillment tasks.
7. Configure notifications.
8. Test the complete workflow.
9. Prepare documentation.
10. Demonstrate the final solution.

Resources Required:

- ServiceNow instance
- Service Catalog
- Flow Designer
- Appropriate user roles
- Test users
- Laptop procurement requirements

Conclusion

The planning phase organizes the project activities, resources, and responsibilities required for successful implementation. A structured plan helps ensure that the laptop procurement automation is developed and completed systematically.